Divison of Professional Services' Modifications Status Repor

(Modifications without a Notice to Proceed)

District County(s) Route No.

Item Number(s) Scope of Action
Project Description Prime Consultant
Modification Status
ROCKCASLE 1-75

6.00 6.01 TIME EXTENSION
STATEWIDE American Consulting Engineers
FROM CONSULTANT
MAGOFFIN KY 114

124.00 RED ORIG HRS / ROW

RECONSTURCTION OF KY 114

American Consulting Engineers

FROM CONSULTANT waiting on approval from Finance.

STATEWIDE

SW ENVIRONMENTAL
Ready to Write

INCREASE UPSET LIMIT

American Consulting Engineers

STATEWIDE

2028.00
STATEWIDE PAVEMENT REHAB
Ready to Write

1-64
INCREASE UPSET LIMIT

American Consulting Engineers
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Divison of Professional Services' Modifications Status Repor

(Modifications without a Notice to Proceed)

District County(s) Route No.
Item Number(s)

Scope of Action
Project Description

Prime Consultant
Modification Status

WARREN

53.00

NATCHER PARKWAY EXTENSION American Engineers, Inc

Need: Dept app for Schedule/Resubmit PCM/Dept app for PCM/Negotiations are in progress

JEFFERSON 1-65
118.00
LSIORB Baker, Michael, Jr.
Ready to Write
MENIFEE US 460
117.00 PHASE 1l DESIGN
US 460

Bernardin, Lochmueller, Associ
Need: Dept app for PCM and Direct Costs/Dept submit TC-10

BRECKINRIDG US 60
116.00 RIGHT OF WAY / FINAL

US 60 Brighton Engineering Company

TO CONSULTANT FOR SIGNATURE
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Divison of Professional Services' Modifications Status Repor

(Modifications without a Notice to Proceed)

District County(s) Route No.
Item Number(s) Scope of Action
Project Description Prime Consultant

Modification Status

MARTIN KY 40
154.00 ROW ACQUISITION

INEZ TO KERMIT (KY 40) Brighton Engineering Company

FROM CONSULTANT Waiting for finance approval

MASON LEWIS
AA HIGHWAY

AA HIGHWAY BRW Hazelet & Erdal
FROM SECRETARY'S OFFICE
BOONE KY 1017

316.00 ADD WORK ROW REVISIONS/VACUUM EXCAVATION
KY 1017 TURFWAY ROAD Burgess & Nipel, Limited
TO FINANCE
STATEWIDE

324.00 FRACTURE CRITICAL
SW FRACTURE CRITICAL INSPECTION Burgess & Niple, Limited

ON HOLD DUE TO FUNDING
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Divison of Professional Services' Modifications Status Repor

(Modifications without a Notice to Proceed)

District County(s) Route No.
Item Number(s)

Project Description

Modification Status

Scope of Action

Prime Consultant

STATEWIDE

BRIDGE PAINTING INSPECTION

INCREASE UPSET LIMIT

Corrpro Companies

Need: Dept Memo requesting Increase/Dollar Amount/Project Chronology/Schedule change?

STATEWIDE

SW CULTURAL HISTORIC & ARCHAEOLOGY SERVICES
Ready to Write

TIME EXTENSION

Cultural Resource Analysts

STATEWIDE

ENVIRONMENTAL/ARCHAELOGY
FROM SECRETARY'S OFFICE

INCREASE UPSET LIMIT

Cultural Resource Analysts, In

HARLAN US 421

269.00
US 421
Need: Dept Env Hours/ON HOLD until funds are available

STREAM MIT/STRUCTURES
DLZ (Brighton Eng)
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Divison of Professional Services' Modifications Status Repor

(Modifications without a Notice to Proceed)

District County(s) Route No.
Item Number(s) Scope of Action
Project Description Prime Consultant

Modification Status

FAYETTE 1-64
30.00 31.00 ELIMINATE BRIDGE
1-64 WIDENING EA Partners, PLC
TO DSHE
CLINTON Us 127
165.00 GEOTECHNICAL ENGINEERING SERVICES
us 127 EA Partners, PLC

Need: Fee Proposal from Prime Consultant/Schedule change?/CPS/PCM w Dept app

LAUREL/WHITL 1-75
14.80 14.81 INCREASE UPSET LIMIT
1-75 WIDENING EA Partners, PLC
GRAVES KY 80
181.30 181.40 ADD DRAINAGE STUDIES
KY 80 Florence & Hutcheson, Inc.
TO FINANCE
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Divison of Professional Services' Modifications Status Repor

(Modifications without a Notice to Proceed)

District County(s) Route No.
Item Number(s) Scope of Action
Project Description Prime Consultant
Modification Status
MARSHALL KY 348
8101.00 GEOTECH SERVICES
KY 348 Florence & Hutcheson, Inc.
TO DSHE
STATEWIDE

GEOTECHNICAL ENGINEERING

From Secretary

TIME EXTENSION

Florence & Hutcheson, Inc.

STATEWIDE

HWY & BRIDGE CONST INSPECTION
TO CONSULTANT

TIME EXTENSION

Florence & Hutcheson, Inc.

STATEWIDE

STATEWIDE GEOTECH DRILLING - REGION 1

From Secretary

TIME EXTENSION

Florence & Hutcheson, Inc.
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Divison of Professional Services' Modifications Status Repor

(Modifications without a Notice to Proceed)

District County(s) Route No.
Item Number(s) Scope of Action
Project Description Prime Consultant
Modification Status
STATEWIDE
TIME EXTENSION
GEOTECHNICAL ENGINEERING FMSM Engineers
From Secretary
MCCRACKEN-L US 60
1115.10 1115.20 GEOTECH ENG SERVICES
Us 60 Fuller, Mossbarger, Scott & Ma
ON HOLD DUE TO FUNDING
BOONE KY 536

111.01

KY 536-MT ZION ROAD INTERIM RECONSTRUCTION

TO DSHE

GRW Engineers, Inc.

PULASKI

55.04
US 27 WIDENING

us 27

RIGHT OF WAY REVISIONS
GRW Engineers, Inc.

Need: Fee Proposal from Prime Consultant/C&P/PCM/CPS/Schedule change?
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Divison of Professional Services' Modifications Status Repor

(Modifications without a Notice to Proceed)

District County(s) Route No.
Item Number(s) Scope of Action
Project Description Prime Consultant
Modification Status
PERRY KY 15

269.00
KY 15 RELOCATION
ON HOLD DUE TO FUNDING

WAGE ADJ / RW
GRW Engineers, Inc.

STATEWIDE

GEOTECHNICAL ENGINEERING
From DSHE

TIME EXTENSION
H.C. Nutting Company

STATEWIDE

STATEWIDE GEOTECH DRILLING -REGION 1

From Secretary

TIME EXTENSION
H.C. Nutting Company

STATEWIDE

STATEWIDE GEOTECH DRILLING - REGION 2

From Secretary

TIME EXTENSION
H.C. Nutting Company
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Divison of Professional Services' Modifications Status Repor

(Modifications without a Notice to Proceed)

District County(s) Route No.
Item Number(s) Scope of Action
Project Description Prime Consultant

Modification Status

PULASKI-LAUR 1-66
59.10 ENDANGERED SPECIES INVESTIGATIONS
I-66 FROM SOMERSET TO LONDON Haworth, Meyer & Boleyn

Need:Dept app for Schedule/Sub's submit C&P for Design/As Negotiated Fee Proposal

MCCREARY KY 92

260.02 ALIGNMENT REVISIONS/STREAM RESTORATION
KY 92 Haworth, Meyer & Boleyn
Need: Dept Hours/PCM/Revise NTP date in Proposed Schedule

CLINTON Us 127
260.02 GEOTECHNICAL ENGINEERING SERVICES
US 127 RELOCATION Haworth, Meyer & Boleyn
Ready to Write
JEFFERSON 1-265
21.00 STRUCTURES
1-265/1-64 INTERCHANGE HNTB Corporation

Need:As Negotiated Fee Proposal from Prime Consultant/Brief Scope/CPS/PCM w Dept app/Classifications & Percentages/Negotiation
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Divison of Professional Services' Modifications Status Repor

(Modifications without a Notice to Proceed)

District County(s) Route No.

Item Number(s)
Project Description

Modification Status

Scope of Action

Prime Consultant

STATEWIDE

STATEWIDE PLANNING SERVICES
Ready To Write

TIME EXTENSION
HNTB Corporation

STATEWIDE

STATWIDE GEOTECH DRILLING - REGION 2

From Secretary

TIME EXTENSION

Horn Associates

MADISON 175

28.00 28.10
DUNCANNON ROAD @ I-75

ROW REVISIONS
James-Winstead/HMB

Ready to Write
WARREN 1-65
10.00 DESIGN/GEOTECH
1-65 Johnson, Depp & Quisenberry

TO CONSULTANT
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Divison of Professional Services' Modifications Status Repor

(Modifications without a Notice to Proceed)

District County(s) Route No.

Item Number(s)
Project Description

Modification Status

Scope of Action

Prime Consultant

SIMPSON 165
10.00

1-65

TO CONSULTANT

DESIGN & GEOTECH
Johnson, Depp & Quisenberry

STATEWIDE

TRAFFIC ESTIMATION AND FORECASTING
TO DSHE

TIME EXTENSION

Jordan, Jones & Goulding, Inc.

STATEWIDE

HWY & BRIDGE CONST INSPECTION
TO CONSULTANT

TIME EXTENSION
Lochner, H. W. Inc.

STATEWIDE

STATEWIDE SIGN SUPPORT
TO DSHE

INSPECT HIGH MAST LIGHTS & MAST ARM SIGNAL
Lochner, H. W. Inc.
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Divison of Professional Services' Modifications Status Repor

(Modifications without a Notice to Proceed)

District County(s) Route No.
Item Number(s) Scope of Action
Project Description Prime Consultant
Modification Status
GREEN ADAIR KY 61
128.11 PHASE Il DESIGN

KY 61 FROM PRIORITY SECTION TO GRESHAM
Ready to Write

Municipal Engineering Company

LINCOLN-ROC US 150

163.10
US 150 STANFORD TO MT VERNON ROAD
Need: Dept app for PCM and Schedule/Dept submit TC-10

ROW REVISIONS

Municipal Engineering Company

GARRARD MADISON KY 52
201.00 PHASE Il DESIGN
KY 52 FROM KY 954 TO WALLACE MILL RD Palmer Engineering
ON HOLD DUE TO FUNDING 1/26/2006
MONTGOMER  MENIFEE US 460
250.00 PERMIT PREP & STREAM MITIGATION
US 460 Palmer Engineering

On Hold Until Further Notice
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Divison of Professional Services' Modifications Status Repor

(Modifications without a Notice to Proceed)

District County(s) Route No.
Item Number(s) Scope of Action
Project Description Prime Consultant
Modification Status
MASON US 68
147.10 PHASE Il DGN, FIELD SURVEYS PUBLIC INV/ROW & C

EAST-WEST CONNECTOR
ON HOLD DUE TO FUNDING

Palmer Engineering

Need: Resubmit PCM: more detailed scope

PIKE

263.50 263.60

KY 195 TO KY 80

US 460
ADDL MINERAL APP & ACQUISITION FEES

Palmer Engineering

Need: Dept app for PCM/Dept request funding

STATEWIDE

STATEWIDE ENVIRONMENTAL
TO DSHE

TIME EXTENSION

Palmer Engineering

FAYETTE

366.00
NEW CIRCLE RD (KY 4)
Ready to Write

KY 4
PHASE IB DESIGN, PHASE Il DESIGN & ENV

Palmer Engineering Company
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Divison of Professional Services' Modifications Status Repor

(Modifications without a Notice to Proceed)

District County(s) Route No.
Item Number(s) Scope of Action
Project Description Prime Consultant
Modification Status
HARDIN HART 1-65
10.05 REDESIGN INTERCHANGES
1-65 Parsons Brinckerhoff Quade & D
TO DSHE
HARDIN I-65/KY222
20.00 PHASE IA & IB/PRE LINE & GRADE/TRAFFIC ANALYSI

1-65/KY 222 INTERCHANGE

Parsons Brinckerhoff Quade & D

Need: Dept app for Schedule/PCM w Dept app/Env Hours/Negotiations in progress

STATEWIDE

STATEWIDE PLANNING SERVICES
Ready to Write

TIME EXTENSION

Parsons Brinckerhoff Quade Dou

STATEWIDE

324.00
STATEWIDE FRACTURE CRITICAL

To Finance

FRACTURE CRITICAL INSPECTION

Parsons Brinckerhoff Quade Dou
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Divison of Professional Services' Modifications Status Repor

(Modifications without a Notice to Proceed)

District County(s) Route No.

Item Number(s)

Scope of Action
Project Description

Prime Consultant
Modification Status

JEFFERSON 164

52.00 PHASE 1l DESIGN

HURSTBOURNE PARKWAY INTERCHANGE

Parsons, Brinckerhoff, Quade &
ON HOLD DUE TO FUNDING (FROM CONSULTANT)

OLDHAM KY 22
304.10 PHASE Il DESIGN/ROW & CONST PLANS
KY 22 (PRYOR AVE TO ABBOTT LN QK 4
Ready to Write
HART 1-65
1.00 GEOTECH
1-65 QK4
Need: Fee Proposal from Prime Consultant
JEFFERSON-S | 64
65.00 PHASE II/EXPAND ENV SERVICES
1-64 WIDENING

QK4
Waiting on funding
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Divison of Professional Services' Modifications Status Repor

(Modifications without a Notice to Proceed)

District County(s) Route No.
Item Number(s) Scope of Action
Project Description Prime Consultant
Modification Status
JEFFERSON 164/165/17

118.18
KENNEDY INTERCHANGE DESIGN
Need: Dept app for Schedule/Dept app for PCM

QK4

STATEWIDE

STATEWIDE PLANNING
Ready to Write

TIME EXTENSION
QK4, Inc.

STATWIDE

GEOTECHNICAL ENGINEERING

From Secretary

TIME EXTENSION
Qore Property

STATEWIDE

STATEWIDE GEOTECH DRILLING - REGION 1

From Secretary

TIME EXTENSION
Qore Propery
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Divison of Professional Services' Modifications Status Repor

(Modifications without a Notice to Proceed)

District County(s) Route No.
Item Number(s) Scope of Action
Project Description Prime Consultant
Modification Status
STATEWIDE
REGION 2
HWY & BRIDGE CONSTR INSPE Qore, Inc.
TO DSHE
87.01 PHASE Il DESIGN
EAST NICHOLASVILLE BYPASS Quest Engineers, Inc
ON HOLD DUE TO FUNDING
STATEWIDE
TIME EXTENSION
HWY & BRIDGE CONSTR INSPE Quest Engineers, Inc
TO CONSULTANT
MENIFEE CR 1215
1073.00 REVISED PROJECT SCOPE

BRIDGE REPLACEMENT

Strand Associates, Inc

Need:Fee Proposal for Negative Proposal/CPS w Dept app/CPS/Schedule change?

Monday, July 17, 2006

Page 17 of 20



Divison of Professional Services' Modifications Status Repor

(Modifications without a Notice to Proceed)

District County(s) Route No.
Item Number(s) Scope of Action
Project Description Prime Consultant
Modification Status
GALLATIN US 42

202.00
US 42 ROADWAY REPAIR

WAGE ADJUSTMENT
Tetra Tech (MACTEC)

Need: Fee Proposal from Prime Consultant/PCM w Dept app/CPS/Schedule change?

VARIOUS

289.01
CUMBERLAND GAP TUNNELS/US 25
ON HOLD AS OF 6/11/02

US 25 EAST

REGIONAL ITS STUDY
TRW, Inc.

STATEWIDE

INTERAGENCY FOR ENVIRONMENTAL SERVICES

From Secretary

TIME EXTENSION

University of Kentucky Researc

[°]

GREENUP KY 2541
1038.00

BRIDGE REPLACEMENT OVER LITTLE SANDY RIVER

TO DSHE

GEOTECH
Vaughn & Melton Company
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Divison of Professional Services' Modifications Status Repor

(Modifications without a Notice to Proceed)

District County(s) Route No.
Item Number(s) Scope of Action
Project Description Prime Consultant
Modification Status
KNOX-WHITLE KY 6
112.00 ADD STREAM ASSESSMENT & PERMITTING
KY 6 TO KY 3041 CONNECTOR Vaughn & Melton Consulting Eng
TO CONSULTANT
STATEWIDE
TIME EXTENSION
HWY & BRIDGE CONST INSPECTION Vaughn & Melton Consulting Eng
TO CONSULTANT
STATEWIDE
TIME EXTENSION
VALUE ENGINEERING Ventry Engineering, Inc.
FROM SECRETARY'S OFFICE
HARDIN MEADE KY 313
297.20 PHASE Il DESIGN
KY 313 SECTION 1 WMB, Inc.
TO DSHE
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Divison of Professional Services' Modifications Status Repor

(Modifications without a Notice to Proceed)

District County(s) Route No.
Item Number(s) Scope of Action
Project Description Prime Consultant

Modification Status

HARRISON BYPASS
119.02 1053.00 FINAL STRUCTURE DESIGN
CYNTHIANA BYPASS WMB, Inc.

Need: Dept Structural Hours Estimate

BREATHITT KY 15
270.80 270.90 WASTE AREA/ENV
HAZARD-JACKSON RD WMB, Inc.
TO DSHE
MORGAN US 460
8004.00 FINAL RW/ROW/GEOTECH
WEST LIBERTY BYPASS WMB, Inc.

ON HOLD DUE TO FUNDING

STATEWIDE 164
2031.00 INCREASE UPSET LIMIT
STATEWIDE PAVEMENT REHAB WMB, Inc.

TO CONSULTANT
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